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(1) 

POST-9/11 GI BILL: IS THE 
U.S. DEPARTMENT OF VETERANS AFFAIRS 

READY FOR AUGUST 1ST? 

THURSDAY, JUNE 25, 2009 

U.S. HOUSE OF REPRESENTATIVES, 
COMMITTEE ON VETERANS’ AFFAIRS, 

SUBCOMMITTEE ON ECONOMIC OPPORTUNITY, 
Washington, DC 

The Subcommittee met, pursuant to notice, at 1:37 p.m., in Room 
334, Cannon House Office Building, Hon. Harry Teague presiding. 

Present: Representatives Teague and Boozman. 

OPENING STATEMENT OF HON. HARRY TEAGUE, PRESENTING 
STATEMENT OF CHAIRWOMAN HERSETH SANDLIN 

Mr. TEAGUE. Good afternoon, ladies and gentlemen. The Com-
mittee on Veterans’ Affairs, Subcommittee on Economic Oppor-
tunity, Oversight Hearing on the U.S. Department of Veterans Af-
fairs (VA’s) strategy for implementing the Post-9/11 GI Bill will 
come to order. 

I ask unanimous consent that all Members have 5 legislative 
days to revise and extend their remarks and that written state-
ments be made part of the record. Hearing no objection, so ordered. 

Chairwoman Herseth Sandlin asked me to Chair in her absence 
today. We expect her to join us later this afternoon. 

Today we will continue with our series of oversight hearings on 
the VA’s implementation plans for the Post-9/11 GI Bill. It is im-
portant that we continue to provide the VA the opportunities to up-
date the Subcommittee on their implementation efforts for the 
short-term and long-term solutions. 

This hearing will also give the VA the opportunity to ask for 
Congressional assistance if it is required. 

Since the passage of the Post-9/11 GI Bill, many items of concern 
have been raised about this very complicated program. I am sure 
our Chair and Ranking Member will agree that this Subcommittee 
will continue to seek answers to the implementation, but also vet-
eran outreach, university partnerships, and other items of concern. 

While there was tremendous Congressional support for the pas-
sage of the Post-9/11 GI Bill, responsibility does not end after a bill 
is signed into law. As our panelists know, this Subcommittee will 
continue to work with the administration to ensure that our vet-
erans receive their educational benefit in a timely manner. 

I now recognize Ranking Member Boozman for any opening re-
marks that he may have. 
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[The prepared statement of Congressman Teague appears on 
p. 15.] 

OPENING STATEMENT OF HON. JOHN BOOZMAN 

Mr. BOOZMAN. Thank you, Mr. Chairman. 
I believe this is our fifth oversight hearing on VA’s progress to-

ward implementing the new Chapter 33 GI Bill. 
In our previous hearings, the Department has presented a rel-

atively optimistic appraisal of their progress toward meeting the 
August 1st start date. Knowing that things seldom go 100 percent 
as planned, I guess I would feel more comfortable if VA came to 
us with problems. So, again, I want to be sure and encourage you 
as things come up to let us help you. 

For example, in response to a request from Ranking Member 
Buyer, the VA Inspector General (IG) investigated the working re-
lationship between VA and the Navy Space, Naval Warfare Sys-
tems Center (SPAWAR). As a result, the IG has released a report 
entitled, ‘‘Review of the Interagency Agreement Between VA and 
the Navy Space, Naval Warfare Systems Center,’’ that to put it 
mildly was highly critical of that relationship. 

In general, the report found serious problems with compliance 
with the interagency agreement by both agencies, poor administra-
tion of the agreement in terms of how taskings were tracked, a lack 
of cost controls to the point where VA was unaware of the number 
and type of personnel being funded through the interagency agree-
ment, and a wide variety of other deficiencies that suggest a seri-
ous lack of oversight by VA. 

While the report contained only a smattering of information spe-
cific to the Chapter 33 task of the interagency agreement, the over-
all findings in the report does not inspire confidence in the partner-
ship’s ability to implement the long-term solution for the Chapter 
33 program. 

Mr. Chairman, I ask unanimous consent that the VA IG’s report 
number 09–01213–142 be entered into the record of today’s pro-
ceedings. 

Mr. TEAGUE. So ordered. 
[The VA’s IG report will be retained in the Committee files. The 

Executive Summary of the report appears on p. 26.] 
Mr. BOOZMAN. Thank you, Mr. Chairman. 
The question before us today is will VA start paying in August 

and I believe that they will. 
I also believe there will inevitably be issues that none of us have 

anticipated, but I am less sure about the long-term solution and I 
hope we will take a look at that as soon as our schedule permits. 

Given the tenure of the IG report as well as acquisition and pro-
gram management issues that have been brought before the Sub-
committee, I believe VA has serious challenges in meeting the long- 
term strategy. 

I would also note the June 19th press release that announced the 
Department of Veterans Affairs has announced a new information 
technology (IT) management approach department-wide, new IT 
programs and projects at VA that must be implemented using the 
project management accountability system (PMAS). 
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PMAS is an incremental development approach with a rigorous 
management approach that halts programs that fail to meet deliv-
ery milestones that will ensure early identification and correction 
of failing IT programs. 

An analysis of 282 ongoing development programs that VA has 
indicated, many of those programs exhibit at least one char-
acteristic that could indicate a failing program, either significantly 
behind schedule, significantly over budget, or showing deteriorating 
products released quality. And that’s in quotes. 

I applaud Secretary Shinseki’s initiative and look forward to VA 
instituting a highly structured, disciplined approach to project 
management. 

Mr. Chairman, I know that Mr. Wilson and staff are working 
hard to get the program up and running. The new GI Bill is very 
complex and will be a challenge to administer for at least the next 
couple of years until we get the bugs worked out. And I invite the 
Department to help us move in that direction. 

Finally, I want to compliment Mr. Wilson and Mr. Wilson’s staff 
for the hard work they have done to make the new GI Bill a re-
ality. 

So I look forward to hearing from our witnesses today, and I 
yield back the balance of my time. 

[The prepared statement of Congressman Boozman appears on 
p. 15.] 

Mr. TEAGUE. Thank you, Mr. Boozman. 
I would like to welcome our panelists testifying before this Sub-

committee today. Joining us in our first panel is Mr. Keith Wilson, 
Director of the Office of Education Service, Veterans Benefits Ad-
ministration, U.S. Department of Veterans Affairs; accompanied by 
Mr. Stephen Warren, Acting Assistant Secretary for Information 
and Technology, U.S. Department of Veterans Affairs; and also Mr. 
Mark Krause, Space and Naval Warfare Systems Center, Depart-
ment of Veterans Affairs Program Manager. 

I thank all of you for joining us today. 
Mr. Wilson, you are now recognized. 

STATEMENT OF KEITH M. WILSON, DIRECTOR, OFFICE OF 
EDUCATION SERVICE, VETERANS BENEFITS ADMINISTRA-
TION, U.S. DEPARTMENT OF VETERANS AFFAIRS; ACCOM-
PANIED BY STEPHEN W. WARREN, PRINCIPAL DEPUTY AS-
SISTANT SECRETARY, OFFICE OF INFORMATION AND TECH-
NOLOGY, U.S. DEPARTMENT OF VETERANS AFFAIRS; AND 
MARK KRAUSE, DEPARTMENT OF VETERANS AFFAIRS PRO-
GRAM MANAGER, SPACE AND NAVAL WARFARE SYSTEMS 
CENTER ATLANTIC 

Mr. WILSON. Thank you. 
Good afternoon, Chairman Teague, Ranking Member Boozman, 

and Members of the Subcommittee. I appreciate the opportunity to 
appear before you today to discuss VA’s ongoing efforts and imple-
mentation strategy for the Post-9/11 GI Bill. 

Accompanying me today are Mr. Stephen Warren, Principal Dep-
uty Assistant Secretary for VA’s Office of Information and Tech-
nology (OI&T), and Mark Krause, SPAWAR’s VA Program Man-
ager. 
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My testimony will address the short- and long-term strategies in 
developing information technology components for implementation 
of the Post-9/11 GI Bill and the progress VA has made as requested 
by the Subcommittee. 

Our short-term strategy to implement the Post-9/11 GI Bill con-
sists of a two-part IT solution, a back-end tool fiscal payment sys-
tem, which utilizes the existing benefits delivery network to issue 
payments and a front-end tool (FET) for use by education claims 
examiners to augment the manual process of education claims. 

OI&T is developing the functionality of the FET in three phases. 
Phase one, which includes the capability to accept applications and 
manually store eligibility entitlement information, was successfully 
deployed on March 9th of 2009. 

Phase two will add specific data elements for processing claims 
under the transfer of entitlement provisions in the law, provide the 
capability to perform payment calculations for school enrollment 
periods, and contains additional field validations. Phase two coin-
cides with the planned production availability of the Benefits Deliv-
ery Network (BDN) fiscal payment system, i.e., the back-end tool. 

Teams of subject matter experts conducted user acceptance test-
ing of the FET phase two as well as the back-end tool and the asso-
ciated calculation tools from May 4th, 2009, through June 19th, 
2009. The functionality for phrase two is on track and scheduled 
for delivery on July 7th of 2009. 

Phase three will add the capability to perform calculations for 
aggravating periods of active-duty service and determining entitle-
ment amounts and benefit levels. Currently the claims examiners 
use a calculation tool separate from the FET to perform these cal-
culations. Phase three of the FET is expected to become operation-
ally ready in September of 2009. 

Our long-term strategy to support delivery of Post-9/11 GI Bill 
education benefits relies on a partnership with SPAWAR Systems 
Center Atlantic to design, develop, and deploy an end-to-end solu-
tion that utilizes rules-based industry standard technologies. 

The Post-9/11 GI Bill contains eligibility rules and benefit deter-
minations that will work well with rules-based technology to re-
duce the need for human intervention. 

VA is currently working with SPAWAR Atlantic on the long-term 
IT solution and expects the deployment of this program to be com-
pleted no later than December of 2010. 

In accordance with VA’s new IT management approach an-
nounced on June 19th, 2009, VA’s Office of Information and Tech-
nology will continue its practice of incremental development and 
strict management of milestones to ensure that we successfully de-
liver the functionality needed to serve our veterans. New 
functionality will be delivered in increments of not more than 6 
months. 

On May 1st, 2009, VA began accepting applications to determine 
eligibility to the Post-9/11 GI Bill. We have received more than 
75,000 applications and the Regional Processing Offices (RPOs) 
have fully processed approximately 35,000 of those claims. 

On July 6, 2009, we will start accepting enrollment certifications 
from school certifying officials and begin processing claims for pay-
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ment. The first payments will be released by the U.S. Treasury on 
August 3rd, 2009. 

Approximately 530 claims examiners have been hired under term 
appointments to support the implementation of the short-term 
strategy. All employees completed training of phase one by June 
15th. Phase two training started on June 8th and is expected to be 
completed no later than July 3rd. 

VA has authorized the RPOs to hire 230 additional claims exam-
iners. All of those employees are expected to be on board by August 
31st of 2009. 

Mr. Chairman, this completes my statement. I would be pleased 
to answer questions you or other Members of the Subcommittee 
may have. 

[The prepared statement of Mr. Wilson, and a text version of the 
slide presentation, appears on pp. 16 and 18.] 

Mr. TEAGUE. Thank you. 
Next Mr. Stephen Warren. 
Mr. WARREN. With your acceptance, we would like to move 

through a slide presentation, Mr. Chairman, which actually lays 
out answers to specific questions on the short-term solution as well 
as major program elements that lay out the long-term solution. 

Mr. TEAGUE. Please go ahead. 
Mr. WILSON. We have prepared a slide deck that covers both im-

plementation, operational issues, as well as status on short-term 
and long-term IT implementation. 

[Slide] 
Mr. WILSON. The first issue I would like to cover is status of the 

Yellow Ribbon Program. We have had a very robust response, I be-
lieve, to the Yellow Ribbon Program within the GI Bill, Post-9/11 
GI Bill. We have Yellow Ribbon agreements in place in all 50 of 
the States. We have a total of over 3,000 agreements in place from 
over 700 schools across the country. 

As soon as we finish compiling our final list of Yellow Ribbon 
Program agreements, we will have that information on our Web 
site. We expect that to be completed by next week and up and 
available for anybody that is interested in reviewing it. 

Contribution amounts under those Yellow Ribbon agreements 
range from $50.00 to over $34,000. If I could draw some broad con-
clusions, generally speaking, schools are entering into agreements 
that cover their entire share of the difference between their tuition 
and fees and the highest in-state public tuition and fees. 

So the $50.00 to $34,000 may not represent anything specific 
concerning how much money a veteran may have to pony up in ad-
dition to Yellow Ribbon agreements. Fifty dollars could be an es-
tate, that that is the only difference between the public and the 
private tuition. So, again, most of the agreements are for the full 
amount. 

Approximately 88 percent of the agreements are from private in-
stitutions. Those come from both nonproprietary and proprietary 
schools. The largest share are nonproprietary schools, but propri-
etary are well represented as well. The smallest category of schools 
that are represented are the public schools. 

I would like now to talk about the status of claims processing. 
We have received as of this morning approximately 84,000 claims. 
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We have completed processing on approximately 47,000 of those 
claims. 

Initially our first week of productivity was not very good. We 
were learning our way in many ways, had some minor technical 
issues that we worked through fairly quickly. 

Up until June 15th, we had a total of 120 claims examiners that 
had completed training and were dedicated full time to Chapter 33. 
So because of that limited number, our production overall was low. 

June 15th, we completed the training for most of our new hires 
for phase two and the majority of those folks went into production. 

Over the last week, what we have seen is a fairly substantial in-
crease in our productive capacity and we are now on average each 
day far exceeding the number, our production is far exceeding the 
number of incoming claims that we are receiving. 

So we believe we have turned the corner on productive capacity 
and we look forward to continued improvement in that area. 

As I mentioned in my testimony, VA has completed the hiring of 
530 additional individuals. Those individuals have completed their 
phase one training. Phase two training is underway for those indi-
viduals as well as our permanent staff right now. We are in the 
process of hiring 230 additional claims examiners and they will go 
through the same training as the rest of our claims examiner staff. 

There will be a third phase of training associated with implemen-
tation of phase three of the interim solution. Phase three will in 
essence give us the capability of processing amended awards, sup-
plemental award actions, such as reductions in training time. So in 
addition to the phase one and phase two training that has been 
completed or underway, we will have some additional training for 
phase three. 

[Slide] 
Mr. WILSON. The next four slides go over key milestones in our 

short-term IT development. If I could go directly to slide nine, 
phase one is entirely complete. There are no other actions that 
need to be completed to implement phase one. 

Phase two is largely complete. There are a couple additional 
pieces of information that we still need to complete. One is pub-
lishing the full list of the Yellow Ribbon participating schools, 
which will be on our Web site as I mentioned next week. 

And then our next key milestone is July 6th when we begin ac-
cepting and processing the enrollment certificates from the schools. 
That will be the trigger that will allow us to begin calculating pay-
ment amounts. That will be coinciding with the deployment of our 
phase two functionality, which provides the payment structure that 
we need. 

And then, of course, on August 1st, we will begin implementing 
payments. 

Phase three, we have completed basic work concerning clarifica-
tion of functional requirements that is needed for phase three. As 
I have mentioned, there will be training needed for all of our 
claims examiners in phase three. And we will deploy phase three 
in the middle of September. 

I would like now to turn it over to Mr. Warren who will talk 
about the long-term solution. 
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Mr. WARREN. So we have been very successful in terms of deploy-
ing the tools, the interim solution that the Education Services 
needs. 

One of the comments made was about the PMAS effort, this pro-
gram the Department rolled out, brings all projects under this 
management discipline of iterative development. 

The Chapter 33 short-term solution has been one of the models 
that we have used to develop the long-term program. 

If we turn back to when we first had our first hearing or second 
hearing, since that time, we have delivered 16 modules or 16 pieces 
of functionality in a 10-month period. So the idea of bringing sys-
tems online, bringing functionalities online that the business side, 
the Education Service could use was the model we used. 

And for the interim solution, that short-term solution, we have 
been very successful. So we have learned a lot in doing this that 
we are now applying across the rest of the Department’s develop-
ment programs. That same discipline is being applied to that long- 
term solution with our partners at SPAWAR. 

We have structured this, and I will get into a schedule and a 
schematic diagram about how we are going to phase this over, we 
are looking at release on a 4- to 6-month interval. We will continue 
that process of bringing functionality online and cutting over from 
this interim solution into this long-term solution. So bringing it 
over and bringing increased functionality as well as reduced com-
plexity to the Education Service employees as we go forward. 

Distribution application, again the idea, we are making sure we 
are bringing all the tools to bear. Service-oriented architecture is, 
a techie term for how do we move away from monolithic solutions. 
How do we build things in modules in such a way that support the 
business, moving that forward. 

Agile methodology, this idea of you iterate. You do not sit down 
and spend 3 years developing requirements and then build some-
thing for 3 years such that the person you are building it for is no 
longer remembering what you are doing it for. 

So, again, small pieces. What do you need to do. Let us bring it 
online, test it, make sure it works, and then move it forward. 

And, again, rules based, this idea of how can we take the drudge 
work, out of that process and, allow the human, to do good think-
ing, value-added work versus just moving pieces of paper. 

[Slide] 
Mr. WARREN. This diagram represents what the interim solution 

looks like, the front-end tool or the FET and the back-end tool. The 
front-end tool helps the Education Service employee to do the proc-
essing. The back-end tool is the financial system that actually 
moves the tape to Treasury, which then cuts the checks. 

The pink boxes are all the other things necessary to make this 
happen. You can see the claimant or the veteran is on the left-hand 
side, the veteran’s claim examiner, the individual, the employee 
who is doing this work is sitting there in the middle, and the edu-
cational institutions that need to make it happen. 

These are all the different systems that we needed to change to 
ensure the short-term solution happened. We also need to make 
sure we integrate them in with the long-term solution. 
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So when we do our first phase roll-out for the long-term solution, 
as you can see, we have taken the front-end tool out and we have 
integrated it in with the pieces. We have also taken the job aids 
out, which are add-ons that we need to put in to make sure that 
the claims examiners could do what they needed to go forward. 

So as we go to release two and release three and release four, 
it is going to change these pieces out such that there is a rules- 
based process that will be utilized for the Chapter 33 processing 
when we hit December of 2010. 

[Slide] 
Mr. WARREN. So, again, to give you a schematic diagram of how 

we phase those in, this next diagram and lays out how do we move 
those things in. We have talked about four releases. We have bro-
ken them into functional pieces, adjudication of the claim, how do 
we do that data exchange, and reports, processing the payment. 

And as you can see, we are bringing pieces of functionality online 
as we move that through. So, again, it is bringing a piece on, mak-
ing sure it works, adding to it, such that in December of 2010, we 
are done. We have a new system up. The interim solution has been 
phased out and we are running in that rules-based environment. 

[Slide] 
Mr. WARREN. This is a cartoon that tries to show when we reach 

that December 10th date how we will have modernized this one 
component of the benefits delivery process at the Department. It is 
using all the tools that we have been talking about in these hear-
ings and others; a rules-based engine, a work-flow engine, service- 
oriented architecture in terms of how do you break it down into 
discernible charts, how do we make sure that we have a veteran 
facing a portal that has an ease of entry as well as status reporting 
as individuals are filing their claim, where is it in the process. So, 
again, a cartoon of how the pieces fit together. 

And then from a timing standpoint, this is to lay out that 
iteration. The iterative development actually starts in August of 
this year, so the fourth quarter is August and, again, iterating. And 
by November of this year, we will have the complete environment 
in place. And then as we move forward, we are looking at second 
quarter, third quarter, fourth quarter, and then final in December 
2010. 

So, again, to give you a sense of how we are moving it through, 
how we are integrating it into the existing system and phasing it 
out, the types of functionality we are bringing online. 

The new development program is functionality delivered in 6 
month or less increments. Our intent, as we did with the short- 
term solution, is to do 6 months, less than 6 months, and then just 
keep moving it forward. 

Those are my prepared remarks, Mr. Chairman, Minority Mem-
ber, and glad to answer any questions. 

I also have Mark Krause with us from SPAWAR, if there are 
specific questions to that, available, sir. 

Mr. TEAGUE. Thank all of you. 
Mr. Krause, did you have any additional comments or just in as-

sociation? 
Mr. KRAUSE. No, sir, not at this time. 

VerDate Nov 24 2008 10:45 Jan 05, 2010 Jkt 051871 PO 00000 Frm 00012 Fmt 6633 Sfmt 6633 I:\VA\51871.XXX GPO1 PsN: 51871eb
en

th
al

l o
n 

D
S

K
9Q

6S
H

H
1 

w
ith

 H
E

A
R

IN
G



9 

Mr. TEAGUE. You know, the Committee has heard concerns from 
universities that there is not enough information provided to an-
swer specific findings and concerns. Some universities feel that 
they are not receiving any information at all. 

Have all the university officials across the country been informed 
about how the new GI Bill process will work? Are VA regional of-
fices involved in briefing university officials? And what information 
has been provided to colleges and universities to prepare them for 
the new GI Bill? 

Mr. WILSON. There are several things underway in that area. We 
base our relationship with the school certifying officials at the re-
gional office level. Every summer, each of our Regional Processing 
Offices have conferences for school certifying officials. We have con-
cluded two of those conferences so far this year. 

Of note, one of those conferences was held in conjunction with a 
conference with the National Association of Veteran Program Ad-
ministrators because they are key to everything that we do. 

We expect when those conferences are complete to have had in 
excess of 2,500 school officials at each of those conferences. 

We have also had a redundant approach in terms of the discus-
sions that we have had with them and the information that we 
have provided to them. 

We have had a series of conferences in conjunction with the 
American Council on Education that were also very well attended. 

We are in the process now of providing training to VA’s edu-
cation liaison representatives (ELRs) who are VA officials in each 
of the States. And when that training is concluded, the ELRs will 
be visiting directly with every school official to ensure that they do 
have the information they need. 

Additionally, a very key part of the information flow is our rela-
tionship with State approving agencies who are also out in the field 
with the schools and with our ELRs. And each of the State approv-
ing agencies have been conducting very robust outreach efforts to 
school officials. 

Mr. TEAGUE. Okay. Now, you have stated that the VA attended 
over 30 conferences to better inform institutions of higher learning 
about this GI Bill. 

Do you believe that all of the institutions of higher learning have 
been properly informed? 

Mr. WILSON. I believe they have been informed. In addition to 
the national conferences that we have had for the larger States, we 
have attended local conferences such as Florida had a school con-
ference for schools in that State. There were over 300 individuals 
represented there. 

In addition, what we have done is provided direct mailings, a se-
ries of direct mailings directly to the schools and provided them in-
formation on the benefit program as well. 

I believe they have received information, but we want to continue 
to work with those school officials to ensure that they are com-
fortable that they have that information. 

One way that we are reaching out again to the schools to make 
sure that they have received the information they needed is con-
tracting with an organization that is going to go out and survey the 
school officials to give us very clear information concerning wheth-
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10 

er or not they are comfortable with the information they have re-
ceived and if they are not comfortable, what VA can do to provide 
the information that will make them comfortable. 

Mr. TEAGUE. Okay. Also in your written testimony, you high-
lighted that the VA received approximately 75,000 applicants. Most 
of us had anticipated a larger pool of applications. So I am pleased 
to read in your testimony that you are working on developing new 
outreach efforts. 

You might recall that with the leadership of Ranking Member 
Boozman, Congress authorized the VA to conduct mass media out-
reach services. As of today, I have not been made aware of the VA 
using mass media as an outreach option. 

Will you be using mass media such as television or radio to ad-
vertise the new GI Bill benefit? 

Mr. WILSON. We will. We have underway right now an acquisi-
tion process to bring a professional media firm on board specifically 
for that purpose. 

Mr. TEAGUE. If the long-term solution is not finished as sched-
uled, how long can you keep the short-term solution working? 

Mr. WILSON. We have the authority to keep the term employees 
on for a number of years. What we do not have is the funding. We 
would be asking for additional funding if we need those individuals 
to stay beyond an appropriate time once the long-term solution is 
fully implemented. 

Mr. TEAGUE. What hardware and software purchases are you 
looking at for the long-term solution? 

Mr. WARREN. For the long-term solution, there is a package of 
items; can we go back to the slide set. Is it possible to bring that 
up? 

[Slide] 
Mr. WARREN. Great. Looking at this cartoon to try and represent, 

there are some pieces we already have, and I will not go into ven-
dor brands. But a rules engine has already been purchased for use. 
The work-flow engine we are looking at and the underlying servers, 
we will need to buy those. 

But all of those costs, whether we are going to be buying them 
or leasing them, are in the resources that are appropriated for this 
project. So those are already in the funding stream. They are also 
part of the stimulus funding to actually bring that system up and 
have it available. 

I am not sure I am catching the sense of your question, Mr. 
Chairman. 

Mr. TEAGUE. How many purchases have been made with 30 per-
cent off and 50 percent off and other discount amount; do you 
know? 

Mr. KRAUSE. Sir, I am sorry. I did not understand the question, 
30 percent off, 50 percent off. 

Mr. TEAGUE. Yeah. At what discounts have certain purchases 
been made? Do you have any information on that? 

Mr. KRAUSE. No. So far, we have put aside about $4.2 million to 
buy hardware for the long-term solution. We have purchased ap-
proximately, I think last count was about $1.2 million of that so 
far. 
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We are thinking of using leased facilities, leased cloud computing 
facilities that will allow us to deploy quicker, faster, and maybe not 
buy so much hardware, but lease it until we get everything online 
and get the configuration straight. And then we can build, you 
know, we can eventually migrate to a VA facility a few years from 
now. 

So we are looking pretty strongly at the leasing option so that 
we do not have to buy a lot of equipment or significant equipment. 

Mr. TEAGUE. Okay. Thank you very much. 
At this time I am going to defer to Ranking Member Boozman 

for his questions, please. 
Mr. BOOZMAN. Thank you, Mr. Chairman. 
I guess for me, the number one question is, is that with the Au-

gust 1st implementation date coming up, what are the major chal-
lenges do you see lurking out there that we have to overcome? 

Mr. WILSON. Let me first provide, if I could, a summary of the 
things that we feel very comfortable with. 

As I have mentioned, we have completed user acceptance testing 
for phase two. That includes having information transmitted to 
Treasury. And Treasury has completed the work that they need to 
validate that they can, in fact, cut checks, payments based on the 
information that they receive from us. So we feel very comfortable 
that we are in good shape in terms of having the capability of gen-
erating payments. 

We continue to have a challenge with the volume of new employ-
ees obviously. Training will be an ongoing effort with these individ-
uals. We are looking at that very carefully. In fact, we have com-
pleted our first initial quality review of Chapter 33 claims that 
were completed. The quality level was at 92 percent overall, which 
I feel fairly good about, taking into account how early on we are 
on this. 

The errors that we did find were fairly benign. There was some, 
for instance, 1 day off on calculating delimiting dates, things like 
that. We had no situations where an individual was determined eli-
gible when, in fact, they were not or vice versa. So we were 100 
percent on eligibility determinations. But that is something that we 
need to continue to keep our eye on and we will. 

The other thing that we need to continue to keep our eye on is 
the volume of claims coming in. We projected based on what we 
saw as the highest watermark. If everything were to line up per-
fectly, what is the highest volume of claims that we would expect 
to see in year one. That number ended up being 458,000 over a 
year. And based on historical enrollment patterns, that would cal-
culate out to about 328,000 in the fall semester. 

What we are seeing now over the summer period will be receipt 
of about 200,000 applications for certificates of eligibility. We could 
see a spike later in the year. 

But we could also be experiencing what could be situations where 
veterans have made a conscious decision that they are better off 
under the program that they are participating in right now. For in-
stance, Chapter 30. And they will be waiting until later to apply 
for Chapter 33 benefits. But the workload will continue to be an 
issue that we will look at and match our resources accordingly to. 

Mr. WARREN. If I could add one thing to that. 
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Mr. BOOZMAN. Yes, sir. Sure. 
Mr. WARREN. Your question was, what would worry us about 1 

August? As a system provider in terms of the individual who is 
building those systems and making sure the Education Service 
folks have their systems, a legislative change that would require 
implementation for the 1 August date would put 1 August out of 
reach. 

So, again, you are asking what would cause an issue with 1 Au-
gust. A change in the requirements, a change in the systems this 
late in the program would put that date at risk. I do not know if 
you wanted to expand. 

Mr. WILSON. Yeah. We have testified to that effect before. And 
Mr. Warren is right in bringing that up again. That is something 
we want to continue to be very careful about. 

Mr. BOOZMAN. Well, again, I know I am speaking for myself, but 
also I think for the Chairman and Ms. Herseth Sandlin and the 
rest of the Committee in the sense that we are totally committed 
to helping any way we can. 

We mentioned the figure of the 75,000, and that being under. 
And my concern is that we are going to have a big—if they are like 
I am, then you tend to put things off to the last minute and then 
a big surge at the end. 

Are we prepared for that? Have we made kind of a contingency 
plan? 

Mr. WILSON. I believe we are prepared for it. There are a couple 
things at play, though, that we just do not have good information 
on. 

One is the volume of current Chapter 30 participants that have 
made the conscious decision that they are better off under the pro-
gram that they are participating in now. 

We do know that there are significant numbers that are better 
off under Chapter 30 based on our understanding. For instance, 
generally speaking, if an individual already has other means where 
their tuition charges are being covered separate from their Chapter 
30 benefits, they could very well be better off where they are at 
right now. 

Another issue at play is the structure of the Post-9/11 GI Bill. 
Under that structure, individuals who use all of their remaining 
entitlement under Chapter 30, then following that entitlement 
being used can come back in potentially for 12 additional months 
of benefits under Post-9/11 GI Bill. 

Based on the discussions, informal though they are, with vet-
erans, there is a sizeable number of veterans that are going to pur-
sue that approach. 

Having said that, we do have the ability to prioritize our work. 
For individuals, for instance, that come in for certificates of eligi-
bility but have not enrolled in school, we can put to the front of 
the line those that have enrolled in school. 

Additionally, as I have mentioned, we are already out-producing 
the incoming work. We expect that to only continue more in the fu-
ture. 

And in order to continue to apply an abundance of caution in our 
approach, we are authorizing the Regional Processing Offices to 
hire an additional 230 people. We would like to hope that they may 
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not be needed, but those additional bodies would help with the 
surge as well as helping with the very labor-intensive approach 
that is going to be required and that we are learning more and 
more about as we process the claims. 

Mr. BOOZMAN. One last thing, and we have got to go vote in a 
little bit. But in your answer previously, you mentioned, if things 
were changed, what that meant. 

Will moving children, the National Defense Authorization Act 
(NDAA), as those killed on active duty, into Chapter 33, would 
something like that cause delay in payment or—— 

Mr. WILSON. Any change, any legislative change increases the 
risk to August 1st. There is no question about it. We would not 
know the full impact until we could sit down and evaluate exactly 
what the volume of individuals would be. Are there going to be dif-
ferent nuances to the manner in which those individuals are enti-
tled or paid? 

In terms of order of severity, right now my understanding of 
what is in the NDAA is we are looking at increasing a population. 
We are not changing a calculation. If that were to be the case, then 
that would have less of a potential impact than changing a calcula-
tion. 

Mr. BOOZMAN. Well, thank you very much. And, again, we do ap-
preciate your hard work in implementing this. I know it has been 
a great challenge. 

Thank you, Mr. Chair. 
Mr. TEAGUE. I would like to ask another question quickly, if I 

could. 
Can you explain what has been the concern from California 

schools regarding tuition? 
Mr. WILSON. The concern that comes from California and other 

private schools within States has to do with the relationship be-
tween public school charges and private school charges. 

The structure of the Post-9/11 GI Bill authorizes VA two man-
ners in which to pay tuition and fee amounts. On its base, it re-
quires VA to pay up to the highest in-State undergraduate public 
tuition in any State, which in practicality means any individual 
that is an undergraduate at a State institution is fully covered pe-
riod regardless of how many courses they take, regardless of the 
charges, et cetera. 

Overlaid on that is the Yellow Ribbon Program, which creates a 
relationship between how much VA can pay schools that charge 
more than the highest in-State public tuition and that amount that 
is charged within the State. 

The amount that is charged within the State varies wildly across 
the country. So there are States where private institutions are in 
essence fully covered because the public tuition caps within those 
States are higher compared to other States. And then there is the 
opposite in which we have States such as California that charges 
a low tuition and fee amount, but you have very high or potentially 
high charging private schools within that State. 

So there is a large delta to cover in some States under the Yellow 
Ribbon Program or in other States, there simply is no delta at all 
to cover. So it can be perceived as a disparity. 

Mr. TEAGUE. Okay. Thank you for that answer. 
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We are going to have to recess at this time so that myself and 
Ranking Member Boozman can vote. We will be in recess until 
after the vote. 

For the benefit of time that we do not seem to have plenty of, 
we are going to submit the rest of the questions in writing. This 
meeting is adjourned. 

[Whereupon, at 2:20 p.m., the Subcommittee was adjourned.] 
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A P P E N D I X 

Prepared Statement of Hon. Harry Teague, 
Subcommittee on Economic Opportunity 

Today, we will continue with our series of oversight hearings on the VA’s imple-
mentation plans for the Post-9/11 GI Bill. It is important that we continue to pro-
vide the VA the opportunity to update the Subcommittee on their implementation 
efforts for the short-term and long-term solution. This hearing will also give the VA 
the opportunity to ask for Congressional assistance if it is required. 

Since the passage of the Post-9/11 GI Bill, many items of concern have been 
raised about this very complicated program. I can assure our panelists that we will 
continue to seek answers to the implementation, but also veteran outreach, univer-
sity partnerships and other items of concern. 

While there was tremendous Congressional support for the passage of the Post- 
9/11 GI Bill, responsibility does not end after a bill is signed into law. As our panel-
ists know, this Subcommittee will continue to work with the Administration to en-
sure that our veterans receive their education benefit in a timely manner. 

f 

Prepared Statement of Hon. John Boozman, Ranking Republican Member, 
Subcommittee on Economic Opportunity 

Good afternoon everyone. 
Madam Chair, I believe this is our fourth oversight hearing on VA’s progress to-

ward implementing the new chapter 33 GI Bill. In our previous hearings, the de-
partment has presented a relatively optimistic appraisal of their progress toward 
meeting the August 1 start date. Knowing that things seldom go 100 percent as 
planned, I guess I would feel more comfortable if VA came to us with problems. 

For example, in response to a request from Ranking Member Buyer, the VA In-
spector General investigated the working relationship between VA and the Navy’s 
Space Naval Warfare Systems Center. As a result, the IG has released a report ti-
tled, Review of the Interagency Agreement Between VA and the Navy Space Naval 
Warfare Systems Center (SPAWAR) that to put it mildly, was highly critical of that 
relationship. In general, the report found serious problems with compliance with the 
interagency agreement by both agencies, poor administration of the agreement in 
terms of how taskings were tracked, a lack of cost controls to the point where VA 
was unaware of the number and type of personnel being funded through the inter-
agency agreement, and a wide variety of other deficiencies that suggest a serious 
lack of oversight by VA. While the report contained only a smattering of information 
specific to the chapter 33 tasks in the Interagency Agreement, the overall findings 
in the report does not inspire confidence in the partnership’s ability to implement 
the long-term solution for the chapter 33 program. Madam Chair, I ask unanimous 
consent that the VA IG’s report 09–01213–142 be entered into the record of today’s 
proceedings. 

The question before us today is will VA start paying in August and I believe they 
will and I also believe there will inevitably be issues that none of us have antici-
pated. But I am less sure about the long-term solution and I hope we will take a 
look at that as soon as our schedule permits. Given the tenor of the IG report as 
well as acquisition and program management issues that have been brought before 
the Subcommittee, I believe VA has serious challenges in meeting the long-term 
strategy. 

I would also note the June 19 press release that announced, 
‘‘The Department of Veterans Affairs (VA) has announced. . . . a new IT 
management approach department-wide . . . new IT programs and projects 
at VA must be implemented using the Project Management Accountability 
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System (PMAS). PMAS is an incremental development approach . . . with a 
rigorous management approach that halts programs that fail to meet deliv-
ery milestones . . . [that] will ensure early identification and correction of 
failing IT programs. An analysis of 282 ongoing development programs at 
VA has indicated that many of those programs exhibit at least one char-
acteristic that could indicate a failing program; either significantly behind 
schedule, significantly over budget, or showing deteriorating product release 
quality.’’ I applaud Secretary Shinseki’s initiative and look forward to VA 
instituting a highly structured and disciplined approach to project manage-
ment. 

Madam Chair, I know that Mr. Wilson and his staff are working hard to get the 
program up and running. The new GI Bill is very complex and will be a challenge 
to administer for at least the next couple years until we get the bugs worked out 
and I invite the department to help us move in that direction. Finally, I want to 
compliment Mr. Wilson’s staff for the hard work they have done to make the new 
GI Bill a reality. So, I look forward to hearing from our witnesses today and I yield 
back. 

f 

Prepared Statement of Keith M. Wilson, 
Director, Office of Education Service, Veterans Benefits 

Administration, U.S. Department of Veterans Affairs 

Good afternoon Chairwoman Herseth-Sandlin, Ranking Member Boozman, and 
members of the Subcommittee. I appreciate the opportunity to appear before you 
today to discuss the Department of Veterans Affairs (VA) on-going efforts and strat-
egy for implementation of the Post-9/11 GI Bill (Chapter 33 of Title 38, United 
States Code). Accompanying me today is Mr. Stephen Warren, Principal Deputy As-
sistant Secretary for the VA Office of Information and Technology (OI&T), and Mark 
Krause, SPAWAR’s VA Program Manager. 

My testimony will address the short and long-term strategies in developing infor-
mation technology (IT) components for implementation of the Post-9/11 GI Bill, and 
the progress that has been made to date, as requested by the Subcommittee. 
Short Term Strategy 

Our short-term strategy to implement the Post-9/11 GI Bill consists of a two-part 
IT solution; a ‘‘Back End Tool’’ fiscal payment system which uses the existing Bene-
fits Delivery Network (BDN) to issue payments, and a ‘‘Front-End Tool’’ for use by 
Education claims examiners to augment the manual processing of education claims. 

We are using internal IT staff to build the needed payment processing and deliv-
ery mechanisms within the fiscal payment system of BDN. This functionality will 
allow for the entry of all payment types to include recurring payments (housing al-
lowance), audit trail capability, and the ability to generate reports that will meet 
our finance and budgetary requirements. 

The Post-9/11 GI Bill Front-End Tool (FET) will augment the manual process by 
providing additional automated support that is accessible by claims examiners in 
each Regional Processing Office (RPO), and VA Central Office. This automated tool 
will provide functionality that is not included in the BDN fiscal payment solution. 
The FET and associated calculation tools are intended to support the calculation of 
payments, track the use of entitlement, store the claimant’s education award his-
tory, and provide basic statistical reports. The FET will be the primary tool used 
by claims examiners in preparing and processing education awards. The Post-9/11 
GI Bill Back End Tool (BET) will modify VA’s Benefits Delivery Network (BDN) to 
allow for recurring payments to individuals. 

OI&T is delivering the functionality of the FET in three phases, based on VA pri-
orities and the capabilities and resources available from OI&T. Phase 1, which in-
cludes the capability to accept applications and manually store eligibility and enti-
tlement information, was successfully deployed on March 9, 2009. Phase 2 will add 
specific data elements for processing claims under the Transfer of Entitlement pro-
vision of the law, provide the capability to perform the payment calculations for 
school enrollment periods, and contain additional field validations. Phase 2 coincides 
with the planned production availability of the BDN fiscal payment system, i.e., the 
BET. 

The BET of the short-term solution allows for input of multiple fiscal transactions 
to pay tuition and fees and Yellow Ribbon Program payments to schools, as well as 
recurring housing allowance payments, books and supplies stipends, and various 
other Post-9/11 GI Bill payments to students. 
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Teams of subject matter experts conducted User Acceptance Testing of the FET, 
BET, and the associated calculation tools from May 4, 2009, through June 19, 2009. 
The functionality for Phase 2 is scheduled to be delivered on July 7, 2009. 

Phase 3 will add the capability to perform calculations for aggregating periods of 
active duty service and determining entitlement amounts and benefit level. Cur-
rently, the claims examiners use a calculation tool to perform these calculations. 
Phase 3 of the FET is expected to be operationally ready in September 2009. 

It is important to remember that this IT approach is an interim solution that we 
expect to retire by December 2010, when the new long-term replacement system is 
fully deployed in cooperation with our partners at SPAWAR. 
Long-Term Strategy 

Our long-term strategy to support delivery of Post-9/11 GI Bill education benefits 
relies on a partnership with SPAWAR Systems Center—Atlantic to design, develop, 
and deploy an end-to-end solution that utilizes rules-based, industry-standard tech-
nologies. The Post-9/11 GI Bill contains eligibility rules and benefit determinations 
that will work well with rules-based technology to reduce the need for human inter-
vention. VA is currently working with SPAWAR—Atlantic on the long-term IT solu-
tion, and expects the deployment of this program to be completed no later than De-
cember 2010. In accordance with VA’s new IT management approach announced 
June 19, 2009, VA’s Office of Information and Technology will continue its practice 
of incremental development and strict management of milestones to ensure that we 
successfully deliver the functionality needed to serve our Veterans. New 
functionality will be delivered in increments of no more than 6 months. 
Applications for Post-9/11 GI Bill Education Benefits 

On May 1, 2009, VA started accepting applications to determine eligibility for the 
Post-9/11 GI Bill. We have received more than 75,000 applications, and the RPOs 
have fully processed approximately 35,000 of these claims. On July 6, 2009, we will 
start accepting enrollment certifications from school certifying officials for Post-9/11 
GI Bill claims and begin processing claims for payment. The first payments will be 
released by the U.S. Treasury Department on August 3, 2009. 
Hiring at the Regional Processing Offices 

Approximately 530 claims examiners have been hired under term appointments 
to support the implementation of the short-term strategy. All employees completed 
training on Phase 1 of the short-term solution on June 15, 2009. Phase 2 training 
started on June 8, 2009, and is expected to be complete no later than July 3, 2009. 

VA authorized the RPOs to hire 230 additional claims examiners. All of the em-
ployees are expected to be on board by August 31, 2009. 
Project Review and Milestones 

To meet the effective date of August 1, 2009, VA has assigned project oversight 
duties, established milestones, and instituted frequent oversight reviews. 

VA Education Service established a Program Executive Office (PEO) to manage 
the development of the overall process for administering the Post-9/11 GI Bill. This 
office is responsible for monitoring and coordinating all Post-9/11 GI Bill implemen-
tation activities. In addition to the PEO, VA contracted with the MITRE Corp., a 
Federally funded research and development center, as well as SPAWAR, to develop 
the long-term IT solution and associated business processes. 

VA met two critical milestones in November 2008, completing development of the 
business requirements and IT functional requirements for the short-term payment 
solution. The next critical milestone for the short-term solution was completion of 
the Phase 3 requirements. These requirements were finalized on June 18, 2009. 
Outreach 

VA mailed approximately 2 million letters to Veterans to inform them of the bene-
fits under the Post-9/11 GI Bill. We are also working with the Department of De-
fense to inform service Members about Post-9/11 GI Bill education benefits. For ex-
ample, we sent a letter to all service Members prior to the May 1, 2009, application 
acceptance date. This letter informed service Members how to apply for the benefit 
and where to go for more information. 

One of the main resources available is the VA GI Bill Web site. VA is currently 
redesigning this valuable resource to improve its functionality, navigation, and con-
tent delivery. We anticipate the revised Web site will be available in July 2009. Ad-
ditionally, we developed a Post-9/11 GI Bill Facebook page that contains useful links 
and information to better reach the demographic population that the Post-9/11 GI 
Bill is likely to serve. We also plan to contract with a marketing firm to conduct 
an integrated national marketing campaign. 
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To better inform institutions of higher learning (IHLs), VA attended over 30 con-
ferences on the Post-9/11 GI Bill, and plans to attend several more before August 
1, 2009. 

Yellow Ribbon GI Bill Education Enhancement Program 
The Yellow Ribbon Program established by the Post-9/11 Veterans Educational 

Assistance Act of 2008 created a matching contribution program between VA and 
IHLs to assist eligible Veterans in covering tuition expenses that exceed the highest 
public in-state undergraduate tuition rate. Schools may enter into an agreement 
with VA to cover up to 50 percent of the additional tuition that the Post-9/11 GI 
Bill would not otherwise cover, with a match of up to 50 percent from VA. Regula-
tions and guidelines have been established for schools to follow, and their participa-
tion has been solicited via surveys, e-mail, press releases, and web-site postings. 

VA sent a letter to approximately 6,000 IHLs on June 3, 2009, thanking those 
institutions who decided to enroll in the Yellow Ribbon Program, and asking those 
who have not enrolled to consider participating. The letter also provided contact in-
formation for questions regarding the Yellow Ribbon Program and an overview of 
the benefits provided under the Post-9/11 GI Bill and the Yellow Ribbon Program. 
VA approved approximately 2,229 Yellow Ribbon Program agreements. All agree-
ments were due on June 15, 2009, and a list of participating institutions can be 
found on our Web site at www.gibill.va.gov. We are also utilizing the State Approv-
ing Agencies to determine the highest in-state tuition and fees for the 2009–2010 
academic year. We anticipate posting the updated tuition and fee rates on our Web 
site by August 1, 2009. 

Madam Chairwoman, this concludes my statement. I would be pleased to answer 
any questions you or any of the other Members of the Subcommittee may have. 

[Text Version of Presentation] 

Post-9/11 GI Bill Implementation 

June 2009 
U.S. Department of Veterans Affairs, Education Service 

Washington, DC 

Agenda 

• Yellow Ribbon Program 

• Chapter 33 Productivity 

• Chapter 33 Hiring and Training 

• Chapter 33 Implementation 

• Key Milestones 

• Long Term Solution 
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Yellow Ribbon Program: Agreements by State 

Yellow Ribbon Program: Summary 

• Over 3,000 agreements expected *—final list will be compiled by 6/30/09 

• 50 States represented 

• Contribution amounts range from $50 to $34,260 per student 

• Approximately 88% of agreements are from private schools 
* NOTE: The number of agreements does not equal the number of participating schools— 

schools may submit multiple agreements for multiple academic programs. 
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Post-9/11 GI Bill Claims Processing 

Additional Staffing and Facilities 

• All 530 Term FTE trained on Phase 1 

• Hiring of additional 230 Veterans Claims Examiners authorized in support of 
chapter 33 

fi Additional 230 FTE authorized, will be on board by 8/31/09 

Training 

New employees Initial Training 
• Existing benefits 
• Existing IT applications 

Began 2/1/2009 (ongoing 
based upon date of hire) 

Existing and new 
employees 

Introductory Chapter 33 
Eligibility and Entitlement 
Training 

Began 7/31/08 

Phase 1 procedures and 
associated systems 

Completed 6/15/09 

Phase 2 procedures and 
associated systems 

Began 6/8/09 

Phase 3 procedures and 
associated systems 

TBD 
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Interim Solution Key Milestones 

Phase 1 Milestones 

Milestone Date 

✔ Established Ch. 33 PEO and governance structures October 30, 2008 

✔ Finalized Ch. 33 business requirements December 16, 2008 

✔ Drafted and published proposed regulations December 23, 2008 

✔ Developed Risk Management Plan and established Risk 
Review Board 

January 2009 

✔ User Acceptance testing completed February 11, 2009 

✔ Complete hiring of 530 term employees March 1, 2009 

✔ Ch. 33 Contingency Plan finalized March 1, 2009 

✔ Deploy Interim Solution Phase 1 March 6, 2009 

✔ Begin Ch. 33 Phase 1 employee training March 6, 2009 
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Phase 2 Milestones 

Milestone Date 

✔ Ch. 33 Phase 2 Requirements locked down January 23, 2009 

✔ Final regulations published March 30, 2009 

✔ Begin accepting applications for Certificates of 
Eligibility 

May 1, 2009 

✔ Solicit schools for Yellow Ribbon agreements May 15, 2009 

✔ Begin Ch. 33 Phase 2 training June 1, 2009 

✔ Full occupancy of new space (4 RPOs) June 1, 2009 

✔ Complete Interim Solution Phase 2 testing June 29, 2009 

Publish full list of participating Yellow Ribbon schools on 
GI Bill Web site 

June 30, 2009 

Begin Accepting Enrollment Certifications from Schools July 6, 2009 

Deploy Interim Solution Phase 2 July 7, 2009 

Begin administering Ch. 33 benefits August 1, 2009 

Phase 3 Milestones 

Milestone Date 

✔ Completed clarification of chapter 33 Phase 3 
Requirements 

April 10, 2009 

Begin Chapter 33 Phase 3 training TBD 

Complete Interim Solution Phase 3 testing September 14, 2009 

Deploy Interim Solution Phase 3 September 17, 2009 

Long-Term Solution 

The Chapter 33 long-term solution will deliver an end-to-end solution to support 
the delivery of Post 9/11 GI Bill benefits. The long-term solution will be: 

• Released in 4–6 month intervals, delivering incremental capability 

• Developed in a distributed application architecture framework 

• Supportive of a service oriented architecture 

• Developed using an agile methodology 

• Rules-based to ensure reusability and flexibility 
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Chapter 33 Interim Solution Complexity 

Chapter 33 LTS Complexity—REL1 
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Solution Release Functionally 

Vision Diagram—System View 
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Chapter 33 Long Term Solution Milestones 

• Iterative development begins—4QFY2009 
• Complete solution development environment—1QFY2010 
• Solution Release Schedule 

• Chapter 33 Long Term Solution Release 1—2QFY2010 
• Chapter 33 Long Term Solution Release 2—3QFY2010 
• Chapter 33 Long Term Solution Release 3—4QFY2010 
• Chapter 33 Long Term Solution Release 4—December 2010 
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MATERIAL SUBMITTED FOR THE RECORD 

U.S. Department of Veterans Affairs, Office of Inspector General 

‘‘Review of Interagency Agreement between the Department of Veterans Af-
fairs and Department of Navy, Space Naval and Warfare Systems Center 
(SPAWAR)’’ 

June 4, 2009, Report No. 09–01213–142 

Executive Summary 

Introduction 
At the request of the Secretary of Veterans Affairs and Ranking Minority Member 

of the House Committee on Veterans’ Affairs, we conducted a review of the Inter-
agency Agreement (IAA) between the Department of Veterans Affairs (VA), Office 
of Information and Technology (OI&T), Office of Enterprise Development (OED), 
and the Space and Naval Warfare Systems Center (SPAWARSYSCEN), hereinafter 
referred to as SPAWAR. 

The IAA was entered into in November 2007, under the authority of the Economy 
Act, 31 U.S.C. § 1535, to provide ‘‘government employee and contractor technical 
support for analysis, planning, program review and engineering services for Infor-
mation Management/Information Technology (IM/IT) initiatives.’’ 

Although the IAA does not include specific requirements or deliverables, VA obli-
gated and transferred $2.5 million to SPAWAR when the agreement was executed. 
According to the IAA, this was the total estimated funding needed for Fiscal Year 
2008. Since the agreement was executed in November 2007 funding has increased 
from $2.5 million to $66 million. Twenty-two (22) amendments supporting 30 
projects have been issued against the IAA. Sixteen (16) of the 22 amendments, total-
ing $25,695,066, were issued in September 2008. Currently, there are 26 projects 
in the pipeline to be issued which will add an additional $73 million to the IAA. 
VA obligates the funds to the IAA at the time each amendment is executed. The 
amount obligated represents the amount identified in the Independent Government 
Cost Estimate (IGCE) contained in the accompanying Statements of Work (SOW). 
Results 

We found that the IAA was entered into without an adequate analysis to deter-
mine that the ‘‘use of an interagency acquisition is in the best interest of the govern-
ment’’ as required by FAR 17.503. We also found that neither VA nor SPAWAR has 
complied with the terms and conditions of the IAA. We found that the SOW and 
the IGCEs that VA was supposed to develop were actually developed by SPAWAR 
and SPAWAR contractors. We also found that the SOW were often broad and gen-
eral in nature and lacked specific deliverables. We also identified amendments that 
were outside the scope of the IAA as well as unauthorized work being performed 
on projects that were not within the scope of the amendments. 

Problems with the implementation of the IAA are due to poor administration by 
both OED and SPAWAR. OED was not performing adequate oversight to ensure 
that funds were spent appropriately. For example, VA was unaware that SPAWAR 
contracted out approximately 87 percent of the work requested through the IAA. 
OED could not tell us who was performing the work under the IAA, how many peo-
ple were providing services, or where they were located. Although the amendments 
to the IAA indicate that SPAWAR anticipated employing the services of 295 FTE, 
the resource roster prepared by SPAWAR shows that only 217 FTE are providing 
services. Of the 217 FTE, 22 are SPAWAR employees and the remaining 195 FTE 
are working for contractors and subcontractors. The IAA does not address the issue 
of management fees paid to SPAWAR for providing services under the IAA and 
OED was unaware of the fees being charged by SPAWAR. Also, SPAWAR was un-
able to provide justification or authority to charge a 10 percent management fee. 

We also attribute problems with the administration of the IAA to insufficient 
technical and legal reviews conducted by the Office of Acquisition, Logistics & Con-
struction (OAL&C) and the Office of General Counsel (OGC), respectively. These re-
views should have identified that amendments were outside the scope of the IAA 
and that the SOW did not include specific tasks or deliverables or were inconsistent 
with the corresponding amendment. We concluded that OED has relinquished its 
oversight role of financial performance and work performed under the IAA to 
SPAWAR. 

In addition to problems with VA’s failure to properly administer the IAA, we also 
identified deficiencies on the part of SPAWAR. We determined that SPAWAR did 
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not ensure that VA paid fair and reasonable prices for the services provided. SOW 
for task orders that SPAWAR issued to contractors did not identify specific tasks 
or deliverables. We also found that SPAWAR contractors were subcontracting the 
work to other SPAWAR contractors at the direction of SPAWAR. This practice un-
necessarily increases the cost because VA must pay an additional layer of manage-
ment fees and overhead. In reviewing contracts that SPAWAR issued to vendors 
performing services under the IAA, we found that SPAWAR executed an option year 
more than 6 months prior to the expiration of the contract’s base year. Because the 
option year prices were higher, VA unnecessarily incurred higher costs for the work 
performed by this contractor. 

Neither the IAA nor any of the task orders issued by SPAWAR to its contractors 
that we reviewed contain the VA required system security and privacy requirement 
clauses for: Information Security, Cyber Security, and Privacy Policy. Absence of 
these requirements places VA systems and information at risk by SPAWAR and its 
contractors. 

In addition, an amendment that required SPAWAR to purchase IT equipment and 
software contained a provision requiring SPAWAR to comply with OI&T established 
policy requiring the use of NASA SEWP IV contracts for all IT acquisitions and that 
waivers must be requested and approved through the IT Tracker approval process. 
Amendment 20 to the IAA struck the requirement that SPAWAR use the SEWP 
contract. However, no one in VA was able to provide any documentation that a 
waiver was processed. 
Suggestions 

We suggest that VA take steps to re-evaluate the IAA and determine whether it 
is in the best interests of VA to continue obtaining services through this type of 
agreement. If it is determined to be in VA’s interest to continue with an IAA to ob-
tain services to support OED, we suggest issuing a new IAA that complies with the 
requirements of Information Letter (IL) 001AL–09–04, dated March 23, 2009. The 
IL establishes VA policy for Managing Interagency Acquisitions, and incorporates 
requirements contained in guidance issued by the Office of Federal Procurement 
Policy in a Memorandum dated June 6, 2008, titled ‘‘Improving the Management 
and Use of Interagency Acquisitions.’’ 

We also suggest that: 
• The restructured IAA should emphasize training of VA personnel to better man-

age OED programs and operations and to learn to develop SOW and monitor 
contractor performance. It should also require VA personnel to actively partici-
pate in the development, award, and administration of contracts to third parties 
to provide services under the IAA. 

• OAL&C contracting officers and OGC need to implement processes to improve 
their technical and legal reviews of the IAA, amendments or modifications 
thereto, and the SOW. 

• VA should be required to prepare the SOW with specific tasks, deliverables, de-
fined delivery dates, and performance measures. 

• OED should be required to develop IGCEs as a method of determining the rea-
sonableness of proposed cost estimates. The IGCEs should identify labor hours 
and labor categories by task. OED in conjunction with OAL&C should deter-
mine, on a task basis, whether it is in VA’s best interest to enter into firm 
fixed-price contracts with third parties versus cost-reimbursement or time and 
materials contracts. 

• OED should require SPAWAR, or any other government entity that is party to 
an IAA, to provide financial reports that identify the hours worked by labor cat-
egory and task, and indicate whether the employee is a government or contract 
employee. 

• All amendments and SOW should identify VA program managers who are actu-
ally performing those duties and responsibilities, and are accountable for the 
outcomes. 

• VA should establish policies and procedures for program managers to certify 
that they have reviewed monthly SPAWAR financial documents and progress 
reports and have concurred with them. 

• VA should establish a single point of contact within OED to warehouse all docu-
ments and deliverables required under the IAA and amendments. In addition, 
all VA program managers and project officers should be required to maintain 
all documents provided by SPAWAR under the IAA and amendments. 
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• Costs associated with Program Management Support provided by SPAWAR 
should be proposed and reported under a separate amendment. 

• VA should cease issuing amendments with multiple unrelated projects and mul-
tiple amendments for the same project/work. Previously issued amendments can 
be modified to add additional tasks, and such tasks can be tracked and reported 
by SPAWAR. 

(original signed by:) 

MICHAEL GRIVNOVICS 
Director, Division B 

Office of Contract Review 

[Copies of the full report can be obtained from http://www.va.gov/oig/52/reports/2009/ 
VAOIG-09-01213-142.pdf.] 
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Committee on Veterans’ Affairs 
Subcommittee on Economic Opportunity 

Washington, DC. 
June 29, 2009 

Mr. Keith Wilson 
Director 
Office of Education Service 
Veterans Benefits Administration 
U.S. Department of Veterans Affairs 
810 Vermont Avenue, NW 
Washington, DC 20420 
Dear Mr. Wilson: 

I would like to request your response to the enclosed deliverables I am submitting 
in reference to our House Committee on Veterans’ Affairs Subcommittee on Eco-
nomic Opportunity Hearing on Subcommittee on Economic Opportunity ‘‘Post-9/11 
GI Bill: Is the VA Ready for August 1st?’’ on June 25, 2009. Please answer the en-
closed hearing questions by no later than Monday, July 10, 2009. 

In an effort to reduce printing costs, the Committee on Veterans’ Affairs, in co-
operation with the Joint Committee on Printing, is implementing some formatting 
changes for material for all Full Committee and Subcommittee hearings. Therefore, 
it would be appreciated if you could provide your answers consecutively on letter 
size paper, single-spaced. In addition, please restate the question in its entirety be-
fore the answer. 

Due to the delay in receiving mail, please provide your response to Ms. Orfa 
Torres by fax at (202) 225–2034. If you have any questions, please call (202) 226– 
4150. 

Sincerely, 

Stephanie Herseth Sandlin 
Chairwoman 

Questions for the Record 
The Honorable Stephanie Herseth Sandlin, Chairwoman 

Subcommittee on Economic Opportunity 
House Committee on Veterans’ Affairs 

June 25, 2009 
Post-9/11 GI Bill: Is the VA Ready for August 1st? 

Outreach 
Question 1: What have been the main concerns from university officials as we 

near the August 1st deadline? 
Response: The feedback the Department of Veterans Affairs (VA) received from 

school officials focuses on the impact the Post-9/11 GI Bill might have on scholar-
ships, State tuition assistance, and Federal grants. This includes the potential im-
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pact on scholarship disbursements to individuals who also receive a tuition and fee 
payment under the Post-9/11 GI Bill. Recent legislation exempts all VA education 
benefits from consideration when determining title IV aid. Officials are concerned 
about financial awards above the cost of attendance in light of the generous Post- 
9/11 GI Bill benefits. 

Question 2: When is the best time for universities to send a veteran’s bill to the 
VA? How concerned should universities be about veterans adding/dropping classes 
for proper billing purposes? 

Response: VA began accepting enrollment certifications for the Post-9/11 GI Bill 
from institutions of higher learning (IHL) on July 6, 2009. IHLs should submit en-
rollment certifications when its State has determined its maximum tuition and fee 
charges for the 2009/2010 academic year. 

Since VA’s current enrollment adjustment process will not change under the Post- 
9/11 GI Bill, IHLs should see little impact on its billing procedures. VA will handle 
a change in enrollment under the Post-9/11 GI Bill in the same manner as the other 
VA education programs. 

Question 3: What role do you expect the State Approving Agencies to play with 
the new GI Bill? 

Response: State approving agencies (SAA) will continue to support VA by per-
forming necessary duties for the inspection, approval, and supervision of courses, 
programs, and tests pursued by Veterans and eligible persons under all education 
benefit programs, including the Post-9/11 GI Bill. SAAs will also assist VA in train-
ing school certifying officials and will expand their outreach activities to include in-
formation on the Post-9/11 GI Bill. VA recently asked the SAAs to verify its States’ 
highest in-State public school tuition and fee rates for the 2009/2010 academic year 
to support the Post9/11 GI Bill. 

Question 4: How often do you brief Senators and their staff about your progress 
and problems with the new GI Bill? 

Response: The Education Service Director meets monthly with staff Members of 
the House and Senate Committees on Veterans’ Affairs. These meetings typically in-
volve briefing the Committee on implementation of the Post-9/11 GI Bill. In addition 
in April 2009, VA hosted an open forum for Members of Congress about the Post- 
9/11 GI Bill. 

Question 5: You state that you have received 75,000 applications for the new GI 
Bill. Is this higher or lower than expected? 

Response: VA projected receiving as many as 328,000 Post-9/11 GI Bill applica-
tions for the fall semester. As of September 1, 2009, we have received over 227,000 
applications and over 21,000 enrollment certifications for the Post-9/11 GI Bill. 
IT Strategy 

Question 6: How much money has been spent so far on the short-term solution? 
Response: As of September 1, 2009, the Office of Information and Technology 

(OIT) has outlaid $8.1M on the short-term solution. 
Question 7: How many people have been migrated from the short-term solution 

to work on the long-term solution? 
Response: OIT Program Management Office (PMO) is an integrated team in-

volved in both the short-term solution as well as being heavily engaged in the long- 
term solution (LTS) strategy and requirements. The main focus to date has been on 
the short-term solution. The focus will gradually transfer to the LTS as components 
of the short-term solution are deployed. Therefore, no staff Members have migrated 
from the short-term solution to LTS. 

Question 8: Do you expect to stay within budget for the long-term solution? 
Response: Yes, VA expects to stay within budget for the long-terms solution. Sys-

tem development costs for the short-term solution and the Space and Naval Warfare 
Systems Command (SPAWAR) part of the LTS are covered under the Chapter 33 
Supplemental fund and the American Recovery and Reinvestment Act of 2009 fund. 
The cost for interfaces so that the LTS will correspond with existing VA systems 
is under development as part of the fiscal year (FY) 2010 execution plan and will 
be tracked accordingly. VA anticipates some emergent requirements will surface and 
is identifying topics and estimated costs for these requirements. VA processes will 
be followed to identify funding within existing VA appropriations. 
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Question 9: What percentage of SPAWAR personnel are contractors? 
Response: As of September 1, 2009, staffing for the Post-9/11 GI Bill LTS con-

sists of 27 Federal government employees and 113 contractors. Contractors rep-
resent approximately 80 percent of the team. 

Question 10: What percentage of work is being done by SPAWAR and what per-
centage is being done by contractors on the long-term solution? 

Response: One hundred percent of the Post-9/11 GI Bill LTS work is being ac-
complished by an integrated team of SPAWARSYSCEN employees and contractors. 
Contract personnel comprise approximately 80 percent of the team. 
SPAWARSYSCEN is the lead system integrator responsible to VA for providing the 
inherently governmental elements of a program to include: program management; 
systems engineering; and fiscal accountability for the Post-9/11 GI Bill LTS. 
SPAWARSYSCEN supplements VA personnel with industry leading experts in the 
various disciplines required to execute the program. Via performance-based con-
tracting, the Post-9/11 GI Bill LTS team is composed of approximately 80 percent 
contract personnel. 

Question 11: Do you expect to have all your systems ready on August 1st for the 
short-term solution? 

Response: All systems scheduled for completion were implemented by the August 
1, 2009, deadline. Phase 3 of the front-end tool (FET) is scheduled to be released 
on November 9, 2009. 

Question 12: In your testimony you state that new functionality will be delivered 
in increments of no more than 6 months. What does that mean? 

Response: The incremental delivery of the Post-9/11 GI Bill LTS will support re-
usable functionality and flexibility of the system inline with the program manage-
ment accountability system (PMAS), which has a 6-month incremental delivery re-
quirement. The Post-9/11 GI Bill has been planned from its inception using iterative 
development with incremental releases. The program has been run in full collabora-
tion with the business unit. 

Question 13: You expect Phase 3 of the front-end tool to be ready in September 
2009. Will this affect your ability to deliver benefits? 

Response: Phase 3 of the interim solution was to be released September 17, 
2009. Due to unforeseen requirements and complexity, the September completion 
date was delayed and will be released on November 9, 2009. Phase 3 of the FET 
will not affect VA’s ability to deliver benefits. Phase 3 of the FET will enhance the 
functionality of the current solution, supporting the process of amended awards. 

Question 14: According to your written testimony the VA announced a new IT 
management approach on June 19, 2009. Can you elaborate on this new approach? 

Response: OIT’s new management approach, PMAS, has been implemented to 
address recent project issues. PMAS will better empower OIT’s project managers 
and teams to meet their mission. Projects can count on more leadership oversight 
and support, which will provide better insight into resource issues and potential im-
plementation obstacles. Upon mandating PMAS, VA will pause projects meeting 
specific failure indicators. The program plans will then be re-planned for incre-
mental release. Within 1 year, all VA IT programs and projects will be PMAS com-
pliant. Using this new management approach, all projects will be managed rigor-
ously to schedule. Projects will be halted on its third missed customer delivery mile-
stone. Once halted, substantial changes must be made before the project can restart, 
including the assessment of priority, approach, commitment, resources, and design. 
The revised program plan must be approved by the Assistant Secretary for IT before 
the project can move forward. 

PMAS offers a multitude of benefits to VA, including: the elimination of signifi-
cant program/project failures, near term visibility into troubled programs to avoid 
long term failures, access to early assistance, and increased insight into scarce re-
sources. Frequent deliveries of functionality will ensure the project is on track and 
fulfilling business objectives. Ultimately, the goal of PMAS is to enable the success 
of all OIT initiatives. 

The Post-9/11 GI Bill was planned using iterative development with incremental 
releases and is therefore fully PMAS-compliant. 

Question 15: How certain are you that the long-term system will be fully de-
ployed by SPAWAR on December 2010? 
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Response: The LTS will deliver an end-to-end solution to support the delivery of 
Post 9/11 GI Bill benefits. The LTS will be released in 4–6 month intervals in order 
to deliver incremental capability and developed in a distributed application architec-
ture framework using an agile methodology. 

Based on the current requirements provided by Veterans Benefits Administration 
(VBA), OIT is very confident that the LTS will be fully deployed by December 2010. 
It is important to note that changes to legislation or discovery of unstated require-
ments would result in amending the schedule beyond December 2010. 

Question 16(a): During the Hearing on June 25, 2009, Mark Krause indicated 
that the VA and SPAWAR is leasing and buying equipment for the use of the IT 
long-term plan. Why is there a need to lease equipment? 

Response: On June 25, Mark Krause testified the LTS team was ‘‘thinking of’’ 
using leased facilities and leasing options. The LTS project manager (PM) has de-
cided to purchase hosting services from a commercial data center/hosting facility to 
support a development and test environment for the LTS. 

Question 16(b): How much equipment has been bought and how much equip-
ment is being leased? 

Response: As a result of the decision to purchase commercial hosting services, 
no equipment has been or will be leased for the Post-/11 GI Bill LTS. 

Question 16(c): From what companies are you leasing the equipment? Please 
provide a list. 

Response: Post-9/11 GI Bill LTS will not be leasing equipment. 
Question 16(d): Where is the purchased equipment and leased equipment lo-

cated? 
Response: To date, approximately, $1.424M of IT infrastructure equipment and 

laptops have been purchased for Post-9/11 GI Bill LTS. The purchased equipment 
resides at New Orleans, Charleston, Norfolk, and Washington, DC, where Post-9/11 
GI Bill LTS work is being conducted. 

Question 16(e): Will they remain there permanently? 
Response: The planning for where and how Post-9/11 GI Bill LTS will host and 

support is still underway. The long term plan is to migrate the Post-9/11 GI Bill 
LTS back to a VA data center a few years after full operational capability is 
achieved. 
California ‘‘Tuition’’ and ‘‘Fees’’ 

Question 17: Who does the California tuition problem affect? 
Response: Unlike other States, California residents were not charged ‘‘tuition’’ 

when attending public institutions until recently. They were charged various fees 
instead. In other States, resident students are charged for both tuition and various 
fees. The problem potentially affected only students attending private schools, stu-
dents in graduate programs, and students charged out-of-State tuition. 

A recent change in the way California charges tuition and fees resolved the prob-
lem. California established one of its fees as an ‘‘educational/tuition fee.’’ The ‘‘edu-
cational/tuition fee’’ equates to $287 per credit hour. As this fee is for tuition, VA 
will determine Post-9/11 GI Bill payments for students in private schools, graduate 
programs, or students charged out-of-State tuition based on the maximum credit 
hour charge of $287. 

Question 18: If California universities were to align their cost of attendance to 
the rest of the State from ‘‘tuition’’ to ‘‘fees,’’ would it present a problem to VA? 

Response: California recently changed its billing procedures. A maximum of $287 
per credit hour is now charged for an ‘‘educational/tuition fee’’ with a maximum for 
other fees of $2,165.25. VA accepts California’s ‘‘education/tuition fee’’ as tuition for 
purposes of determining payment under the Post-9/11 GI Bill. Thus, the initial prob-
lem has been resolved. 

Question 19: There is much concern that California students will get no tuition 
money. Can you assure this Subcommittee that all veterans attending public insti-
tutions will be covered? 

Response: All students eligible for the Post-9/11 GI Bill who enrolled in an un-
dergraduate program in California at a public institution were fully covered. Al-
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though California resident students will now be charged an ‘‘educational/tuition fee,’’ 
these students will remain fully covered by the Post-9/11 GI Bill. 
Miscellaneous 

Question 20: In total you will be hiring 760 claim examiners. Will that be enough 
to process claims or will you need more claim examiners? 

Response: The hiring of term Veterans claim examiners to process Post-9/11 Gl 
Bill claims is part of VA’s short-term solution. These are temporary measures being 
taken until OIT’s LTS is available. The LTS will introduce applications that are 
rules based and require less manual processing. There are 1,113 claims examiners 
assigned to the 4 regional processing offices. Of those, 736 are term employees—534 
were hired with funds from the Supplemental Appropriations Act of 2008 and 202 
were hired with funds from the American Recovery and Reinvestment Act of 2009. 
Based on the current IT systems and the expected delivery dates of additional 
functionality, VA believes the additional 760 claims examiners, 736 of whom have 
already been hired, are enough to handle the workload. 

Question 21: According to your testimony, the VA instituted frequent oversight 
reviews. What type of oversight review have you conducted? 

Response: VA has conducted two quality reviews of eligibility and entitlement 
determinations for cases processed since May 2009. Preliminary findings show an 
accuracy rate above 90 percent among all regional processing offices. Post-9/11 GI 
Bill payments begin August 1, 2009; therefore, regularly scheduled quality reviews 
on payment accuracy will begin in the fall of 2009. 

VA conducts routine compliance surveys to ensure that schools and training estab-
lishments are in compliance with all applicable provisions of the laws administered 
by VA. In addition, SAAs approve programs of education and training on behalf of 
VA, supervise approved schools and job training establishments, and furnish other 
services as requested by VA to ensure compliance with the requirements of the law. 

The Post-9/11 GI Bill IT solution underwent an extensive review associated with 
OIT’s transformation-21 initiative, which included analysis of eight key program at-
tributes. In addition, the Post-9/11 GI Bill IT solution integrated project team (IPT) 
meets weekly to conduct a review and status of the initiative. These IPT reviews 
include participants from development, infrastructure, engineering, and VBA. 

VA maintains frequent oversight of the SPAWAR contribution to the Post-9/11 GI 
Bill initiative through daily conference calls and multiple weekly meetings con-
cerning requirements, architecture, and software development. 

Question 22: Between now and August 1st what item(s) could potentially stall 
implementation of the GI Bill? 

Response: VA implemented the Post-9/11 GI Bill on August 1, 2009, on schedule. 
Question 23: The Committee has been made aware that a test of the payment 

system revealed some issues that may threaten the timely payment of the living sti-
pend and tuition and fees. What is the status of the short term IT work needed to 
process payments? 

Response: Payment processing for tuition and fees has been successfully in-
stalled. Testing of the recurring monthly housing payment for the short-term solu-
tion has been successfully completed. VBA reviewed and validated test versions of 
the electronic funds transfer (EFT) and check payment files for the recurring hous-
ing payments. Those files were sent to the Department of Treasury and are com-
pletely certified. On August 21, VBA executed the recurring housing payments in 
a production environment and produce monthly payments. 

Question 24: Please detail what services and staffing SPAWAR will provide for 
all Chapter 33-related amendments to the VA–SPAWAR interagency agreement. 

Response: SPAWARSYSCEN is a Level III complaint CMMI system engineering 
center. CMMI Level III certification requires implementation of standard processes, 
procedures and data compilation to properly manage and document projects/pro-
grams. SPAWARSYSCEN will provide for all Post-9/11 GI Bill LTS related amend-
ments to include: project management, VA’s PMO support, governance establish-
ment, engineering support, infrastructure development and management, informa-
tion assurance, configuration management, requirement and release management, 
data integration, application development, testing, training and operations. 

Question 25: Please provide an organization chart for the development project for 
the long term software solution for Chapter 33. In addition, I ask that you include 
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the qualification of the program manager(s) at VA and SPAWAR to include a list 
and dollar value of all the programs they have managed. 

Response: An organization chart depicting key program personnel is enclosed. 
The VA and SPAWAR program managers and their qualifications are listed below. 

VerDate Nov 24 2008 10:45 Jan 05, 2010 Jkt 051871 PO 00000 Frm 00037 Fmt 6621 Sfmt 6602 I:\VA\51871.XXX GPO1 PsN: 51871 51
87

1A
.0

08

eb
en

th
al

l o
n 

D
S

K
9Q

6S
H

H
1 

w
ith

 H
E

A
R

IN
G



34 

Mr. Don Oswalt, SPAWARSYSCEN Health Service Director, has 17 years direct 
IT experience (design, installations, strategic planning, enterprise architecture, 
sustainment, network operations centers, network security centers, information as-
surance, wireless, servers, hosting/data centers, software, program/project manage-
ment, earned value management, metrics, planning, programming, and budgeting). 
Previous programs with estimated dollar values: 

1. Health systems program director/mission area team chair ($300M) 
2. Military health systems program manager ($100M) 
3. Tri-service infrastructure program office (TIMPO) program manager ($60M) 
4. TIMPO information assurance project manager ($10M) 
5. NAVAIR network protection manager ($8M) 
6. IRS network assessment scans ($1M) 
7. DMS firewall manager ($800K) 
8. Project engineer network protection site installations ($1.5M) 
Mr. Mark Krause, SPAWAR VA Program Manager, provides program manage-

ment oversight to VA Project Manager (PM) and LTS team, he has a Masters of 
Science IT management degree from the Naval postgraduate school, a Bachelor of 
Science (BS) in operation system analysis/applied math from the U.S. Naval Acad-
emy, and a Master of Arts in educational administration from the University of 
North Florida. He is a certified information systems security professional, Depart-
ment of Defense certified chief information officer (CIO)—National Defense Univer-
sity and holds defense acquisition workforce improvement act (DAWIA) PM level III. 
Previous programs with estimated dollar value: 

1. Commanding officer, SPAWAR systems center (SSC) New Orleans ($90M an-
nually) 

2. Chief information officer Navy Reserve, directed IT support for 88,000 member 
organization ($3.2B annually) 

3. Chief technology officer Navy Reserve Forces Command, managed Navy Re-
serve IT programs ($100M) 

4. Directed the implementation of Navy Marine Corps intranet for Navy Reserve 
($85M) 

5. IT director for Navy Air Logistics Office, managed joint air logistics program 
($10M) 

Ms. Lucy Colangione, the SPAWARSYSCEN Post-9/11 GI Bill LTS Program Man-
ager, is DAWIA Level III certified in system planning and DAWIA Level I certified 
in project management. She also has extensive experience in research development 
and system engineering as well as production and manufacturing management. She 
has a BS in electrical engineering from Mississippi State University and is working 
on a Master’s in PM, and is PM certified by the Keller Graduate School. Previous 
programs with estimated dollar values include: 

1. VA benefits delivery network mapping ($1.2M) 
2. Securing 2800 unsecure Navy (N1) pay and personnel legacy application data 

interfaces ($1.3M) 
3. Chief engineer reconstruction of SPAWAR SSC New Orleans after Hurricane 

Katrina ($30M) 
4. Director of security/chief security officer SPAWARSYSCEN New Orleans 

($113M FY 2006) 
5. Senior systems architecture/security engineer for Navy standard integrated 

personnel system (NSIPS) ($248M) 
6. Senior systems engineer for Lockheed Martin on the NSIPS program ($248M) 
7. Senior quality assurance engineer for APOGEN Inc. on Defense integrated 

military human resource system ($1B) 
8. Procurement quality engineering manager for TYCO Health Care Systems 

($95M) 
9. Procurement quality assurance engineer for ST Microelectronics ($150M) 

10. Process control electrical engineer for Motorola Wafer Power Fabrication 
Plant ($70M) 

11. Electronics engineer for U.S. Geological Survey, Water Resources Division 
($12.5M) 

Question 26: Please itemize the actions the VA is taking to address the problems 
cited in the Office of Inspector General investigation report of the Interagency 
Agreement with SPAWAR? 

Response: VA has taken and is taking a number of steps to improve and provide 
more rigorous oversight of all processes and organizational entities in accordance 
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with the newly issued Office of Federal Procurement Policy guidance. By imple-
menting these policies, VA continues to work to address the issues cited by OIG 
with the SPAWAR IA. VA has: 

• Established a consolidated, secure repository for storing all administrative docu-
mentation; 

• Strengthened the statement of work format for increased specificity; 
• Strengthened independent government cost estimate to increase specificity for 

labor, travel, materials; 
• Ensured efforts to strengthen the knowledge, skills, and abilities of the VA 

staff; 
• Initiated the use of performance work statements to improve specificity and bet-

ter manage outcomes of relationship with SPAWAR; 
• Revised monthly financial reports to break down financial analysis by amend-

ment to facilitate PM review and approval; 
• Implemented certificate of compliance and acceptance of deliverables to record 

receipt, inspection and acceptance of deliverables and certification of compliance 
with contractual specifications; and 

• Reviewed the scope of all amendments for separation of unrelated requirements. 
Question 27: Does the VA intend to submit draft legislation to amend Chapter 

33 and if so, when can we expect to receive the draft legislation? 
Response: VA currently is working on legislative proposals for changes and tech-

nical amendments to the Post-9/11 GI Bill for potential submission in future budget 
cycles. 

Question 28: Will the long term solution be directly integrated with VETSNET 
or since VETSNET is comprised of nearly 20 year old technologies, will the long 
term solution provide the basis for a replacement for VETSNET? 

Response: The LTS is not intended to be a replacement for VETSNET. At this 
time it is not known whether the LTS will interface with VETSNET. One of the rea-
sons we are using service oriented architecture with the LTS is to eliminate depend-
encies on a specific system. 

Question 29: If the VA determines it will be necessary to extend the contracts 
of the term employees, what event will trigger that decision and what will be the 
cost estimate? 

Response: VA hired term employees under a 13-month authority that can be ex-
tended up to 4 years. After 13 months, VBA can retain the term employees on a 
month-to-month basis if necessary up to a total of 2 years. Term employees are part 
of the VBA’s short-term solution until OIT’s LTS is available. VBA will base the de-
cision to retain term employees on system functionality within the LTS. The cost 
to extend term employees will depend on the number of employees retained and the 
additional time they remain with VBA. However, VA does not anticipate the need 
to extend these contracts, since we expect to have the LTS up and running on sched-
ule. 

Æ 
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